



# Project Nexus

## ERP Update - April 2023

Department Chair & Enrollment Management Retreat

# Project Nexus

New Enterprise Resource Planning/Student Information System (ERP/SIS)

## Background

- Replacement of RCCD's current ERP/SIS, Ellucian Colleague.
- The Anthology suite of products were selected in the spring of 2020 with work beginning in fall of 2020 (Student, Human Resources, Finance, & Customer Relationship Management).

## Project Update

- Delays primarily due to functionality gaps in the software.
- RCCD Reached a tentative agreement with the vendor to update the software with the required functionality by December of 2023.



# Project Nexus

## Project Update

- Re-Kick Off for ProjectNexus was held at the RCC Campus in February.
- Re-organized the project team.
  - Established team leads
- New Communication Plan
  - Weekly team lead meetings, updates in key meetings, monthly newsletter
- Fall of the 2024 is the revised “Go-Live” date for the student system.
- Continuing efforts to stabilize and extend the life our current ERP system.



# Project Nexus

## Project Update (Continued)

- Extract, Transfer, and Load process (ETL)
  - ETL 2 was completed in February and March
    - Over 60 data issues were resolved during ETL 2
  - ETL 3 was completed in early April
    - RCCD staff has been working to correct data deltas
    - Onsite validation session with Anthology scheduled for May 15 to May 25
    - Testing and validation will continue through the summer.



RCCD

RIVERSIDE COMMUNITY  
COLLEGE DISTRICT

MORENO VALLEY COLLEGE | NORCO COLLEGE | RIVERSIDE CITY COLLEGE

# Questions?