

**FACILITIES PLANNING AND DEVELOPMENT:
MEASURE C CURRENT/FUTURE PROJECT SUMMARY STATUS UPDATES (01/19)**

Project

Status

Riverside City College

Facilities Master Plan Update

The Facilities Master Plan Update complete and was presented at the November Board meeting.

RCC 5-year Capital Construction Plan with State

Life Science/Physical Science Reconstruction

Final Project Proposal (FPP) submitted to State (Funding = State: \$21,776,000/Measure C: \$6,883,000)

Moreno Valley College

Student Service Welcome Center Project

The project started with the schematic design phase, and has progressed into the design development stage. Project is on schedule.

BCTC Center (Phase 1)

The Phase 1 Ground Lease infrastructure cost was approved by the District/college and is going to the January 2019 Board for approval. Once approved, the college will begin selection of an architect to start the design work.

Norco College

NC 5-year Capital Construction Plan with State

Multimedia and Arts Center

Initial Project Proposal submitted to State (Funding = State: \$67,828,000/Measure C: \$1,629,000)