



ERP Replacement Project Update May 2024

Christopher Blackmore
Associate Vice Chancellor, IT & LS

Project Nexus

New Enterprise Resource Planning/Student Information System (ERP/SIS)

Background

- Replacement of RCCD's current ERP/SIS, Ellucian Colleague.
- The Anthology suite of products were selected in the spring of 2020 with work beginning in fall of 2020 (Student, Human Resources, Finance, & Customer Relationship Management).
- Anthology products are Software as a Service (SaaS) reducing software support costs and improving business continuity.
- Delays primarily due to functionality gaps in the software and data quality issues.



Project Nexus Update (continued)

- Vendor has delivered 90% of requested functionality enhancements.
- Developed enhanced protocols and validation checks to improve the data quality.
- Extract/Transform/Load (ETL) 5 is underway
 - Data validation and Process Testing
 - Configuration of Faculty Workload Management
 - Student and Faculty Portal
 - Integrations with ancillary applications
- Completion of the project is anticipated in the late spring or summer of 2025.



Project Nexus Update (continued)

- Stabilization of the current ERP system
 - Replacement of WebAdvisor with Self-Service (Students Only)
 - WebAdvisor for faculty will receive enhanced security
 - Install patches and updates to the current system
 - Limit new software integrations



RCCD

RIVERSIDE COMMUNITY
COLLEGE DISTRICT

MORENO VALLEY COLLEGE | NORCO COLLEGE | RIVERSIDE CITY COLLEGE

Project Nexus Update

Questions?